
Georgia Date:

User: krender Department of Transportation Page 1 of 10

Pay Period: 02/01/2016

to 03/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0026

03/07/2016

Contract Location: Time Allowed:

ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO SR 22 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

04/02/2014

04/08/2014

06/06/2014

00/00/0000

00/00/0000

1156 Days

06/06/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 60.29

697 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$42,047,491.53

$41,444,694.94

$16,852,189.90

59.87%

Counties:

Jones

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322540-      $42,047,491.53 $41,444,694.94 $16,852,189.90 59.92% $1,542,259.12

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 10

Pay Period: 02/01/2016

to 03/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0026

03/07/2016

Project Number: 322540-      SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRUCTION

 

STP00-0004-02(031)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $20,138,914.49 $18,905,107.20 $1,233,807.29

Non-Participating $5,034,728.58 $4,726,276.75 $308,451.83

Total Earnings $25,173,643.07 $23,631,383.95 $1,542,259.12

Stockpiled Materials $21,658.56 $21,658.56 $0.00

Gross Earnings $25,195,301.63 $23,653,042.51 $1,542,259.12

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $25,195,301.63 $23,653,042.51

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,542,259.12

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 10

Pay Period: 02/01/2016

to 03/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0026

03/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 205-0001     UNCLASS EXCAV CY  779,504.000 704,844.561

 3.000 16,759.070

 

 

721,603.631 $50,277.21 $2,164,810.89

0015 206-0002     BORROW EXCAV, INCL MATL CY  2,282,946.000 1,441,253.000

 3.000 40,670.000

 

 

1,481,923.000 $122,010.00 $4,445,769.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  186,217.000 134,013.430

 16.500 4,791.450

 

 

138,804.880 $79,058.93 $2,290,280.52

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  6,789.000 .000

TL & H LIME 66.750 1,392.030

 

 

1,392.030 $92,918.00 $92,918.00

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  13,065.000 .000

L & H LIME 65.750 1,242.220

 

 

1,242.220 $81,675.97 $81,675.97

0040 413-1000     BITUM TACK COAT GL  11,364.000 .000

 3.550 682.000

 

 

682.000 $2,421.10 $2,421.10

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,000.000 .000

 88.750 818.790

 

 

818.790 $72,667.61 $72,667.61

0095 643-0104     FIELD FENCE BARBED WIRE, 4 STRANDS LF  3,572.000 4,912.000

 4.300 .000

 

 

4,912.000 $.00 $21,121.60

Category Amount: $501,028.82 $9,171,664.69



Georgia Date:

User: krender Department of Transportation Page 4 of 10

Pay Period: 02/01/2016

to 03/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0026

03/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0141 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  1.000 1.079

 2940.000 .000

 

 

1.079 $.00 $3,172.26

0151 207-0203     FOUND BKFILL MATL, TP II CY  1,724.000 2,674.844

 42.500 .000

 

 

2,674.844 $.00 $113,680.87

0156 500-3101     CLASS A CONCRETE CY  4,447.000 5,433.362

 430.000 .000

 

 

5,433.362 $.00 $2,336,345.66

0161 511-1000     BAR REINF STEEL LB  604,599.000 689,529.419

 0.780 .000

 

 

689,529.419 $.00 $537,832.95

0176 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,153.000 1,154.680

 38.250 .000

 

 

1,154.680 $.00 $44,166.51

0186 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  91.000 289.683

 72.500 .000

 

 

289.683 $.00 $21,002.02

0191 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  188.000 192.700

 93.250 .000

 

 

192.700 $.00 $17,969.28

0206 550-2360     SIDE DRAIN PIPE, 36 IN, H  1-10 LF  28.000 70.000

 44.750 .000

 

 

70.000 $.00 $3,132.50

Category Amount: $0.00 $3,077,302.05



Georgia Date:

User: krender Department of Transportation Page 5 of 10

Pay Period: 02/01/2016

to 03/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0026

03/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0271 163-0240     MULCH TN  9,010.000 1,072.387

 69.250 25.270

 

 

1,097.657 $1,749.95 $76,012.75

0296 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  297.000 1,761.778

 28.500 51.000

 

 

1,812.778 $1,453.50 $51,664.17

0301 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  8,396.000 7,877.963

 36.250 293.889

 

 

8,171.852 $10,653.48 $296,229.64

0306 603-7000     PLASTIC FILTER FABRIC SY  9,176.000 10,982.944

 4.450 .000

 

 

10,982.944 $.00 $48,874.10

0316 700-6910     PERMANENT GRASSING AC  180.000 54.584

 956.000 2.821

 

 

57.405 $2,696.88 $54,879.18

0321 700-7000     AGRICULTURAL LIME TN  540.000 153.450

 47.250 1.000

 

 

154.450 $47.25 $7,297.76

0326 700-8000     FERTILIZER MIXED GRADE TN  108.000 30.064

 630.000 1.125

 

 

31.189 $708.75 $19,649.07

0331 700-8100     FERTILIZER NITROGEN CONTENT LB  9,000.000 .000

 2.100 .625

 

 

.625 $1.31 $1.31

0336 710-9000     PERMANENT SOIL REINFORCING MAT SY  20,266.000 3,377.777

 4.050 1,025.778

 

 

4,403.555 $4,154.40 $17,834.40



Georgia Date:

User: krender Department of Transportation Page 6 of 10

Pay Period: 02/01/2016

to 03/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0026

03/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0341 716-2000     EROSION CONTROL MATS, SLOPES SY  280,138.000 185,576.336

 0.920 9,292.945

 

 

194,869.281 $8,549.51 $179,279.74

Category Amount: $30,015.03 $751,722.12

Category Number: 0050 TEMPORARY EROSION CONTROL

0346 163-0232     TEMPORARY GRASSING AC  90.000 104.551

 210.000 4.472

 

 

109.023 $939.12 $22,894.83

0356 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  55,462.000 14,088.375

 3.350 916.500

 

 

15,004.875 $3,070.28 $50,266.33

0361 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  79.000 233.250

/SAND BAGS 277.000 5.250

 

 

238.500 $1,454.25 $66,064.50

0366 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  53.000 147.750

 449.000 .000

 

 

147.750 $.00 $66,339.75

0371 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  53.000 206.000

 180.000 .000

 

 

206.000 $.00 $37,080.00

0376 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  12,369.000 7,771.050

 14.750 572.250

 

 

8,343.300 $8,440.69 $123,063.68

0401 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1900.000 .000

79+00

 

2.000 $.00 $3,800.00



Georgia Date:

User: krender Department of Transportation Page 7 of 10

Pay Period: 02/01/2016

to 03/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0026

03/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0411 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1900.000 .000

88+50

 

2.000 $.00 $3,800.00

0441 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  26,485.000 2,459.000

 0.520 35.000

 

 

2,494.000 $18.20 $1,296.88

0446 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  54,710.000 19,828.000

 0.520 185.000

 

 

20,013.000 $96.20 $10,406.76

0451 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  28,521.000 21,083.000

 0.520 1,172.000

 

 

22,255.000 $609.44 $11,572.60

0461 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  75.000 224.000

 47.500 58.000

 

 

282.000 $2,755.00 $13,395.00

0466 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  14.000 49.000

 284.000 .000

 

 

49.000 $.00 $13,916.00

0471 167-1500     WATER QUALITY INSPECTIONS MO  32.000 19.000

 664.000 1.000

 

 

20.000 $664.00 $13,280.00

0481 171-0030     TEMPORARY SILT FENCE, TYPE C LF  109,420.000 84,354.000

 2.800 2,082.000

 

 

86,436.000 $5,829.60 $242,020.80

Category Amount: $23,876.78 $679,197.13



Georgia Date:

User: krender Department of Transportation Page 8 of 10

Pay Period: 02/01/2016

to 03/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0026

03/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0491 150-1000     TRAFFIC CONTROL - LS  1.000 .790

 231700.000 .023

STP00-0004-02(031)

 

.813 $5,329.10 $188,372.10

0496 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  5.000 .000

 12700.000 2.000

 

 

2.000 $25,400.00 $25,400.00

Category Amount: $30,729.10 $213,772.10

Category Number: 0020 BRIDGES

0606 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  198.000 213.926

 17.500 .000

 

 

213.926 $.00 $3,743.71

0621 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .214

 301200.000 .736

1 LT

 

.950 $221,683.20 $286,140.00

0626 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .181

 301200.000 .012

1 RT

 

.193 $3,614.40 $58,131.60

0641 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 LT

 

429.248 $.00 $47,646.53

0646 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 RT

 

429.248 $.00 $47,646.53

0666 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .214

 61700.000 .736

1 LT

 

.950 $45,411.20 $58,615.00



Georgia Date:

User: krender Department of Transportation Page 9 of 10

Pay Period: 02/01/2016

to 03/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0026

03/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGES

0671 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .181

 61700.000 .012

1 RT

 

.193 $740.40 $11,908.10

Category Amount: $271,449.20 $513,831.47

Category Number: 0040 PERMANENT EROSION CONTROL

0696 603-1050     STONE PLAIN RIP RAP FOR STREAM DETAILS, TYPE ATN  24.000 116.960

 152.000 .000

 

 

116.960 $.00 $17,777.92

Category Amount: $0.00 $17,777.92

Category Number: 0050 TEMPORARY EROSION CONTROL

0701 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  971.000 2,311.500

 33.500 .000

 

 

2,311.500 $.00 $77,435.25

0706 165-0112     MAINTENANCE OF STONE FILTER BERM LF  971.000 1,816.000

 8.750 .000

 

 

1,816.000 $.00 $15,890.00

Category Amount: $0.00 $93,325.25

Category Number: 0010 ROADWAY

0711 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  5,805.000 .000

 6.700 794.000

 

 

794.000 $5,319.80 $5,319.80

0856 430-0200     PLAIN PC CONC PVMT, CL 1 CONC, 10 INCH THKSY  241,200.000 85,631.397

 38.250 17,773.605

 

 

103,405.002 $679,840.39 $3,955,241.33

Category Amount: $685,160.19 $3,960,561.13



Georgia Date:

User: krender Department of Transportation Page 10 of 10

Pay Period: 02/01/2016

to 03/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0026

03/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0866 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  580.000 697.000

 42.250 .000

 

 

697.000 $.00 $29,448.25

Category Amount: $0.00 $29,448.25

Category Number: 0010 ROADWAY

0906 670-7000     STEEL CASING - LF  790.000 790.500

 68.750 .000

16 IN

 

790.500 $.00 $54,346.88

0981 208-0200     ROCK EMBANKMENT CY  5,000.000 5,463.945

 39.250 .000

 

 

5,463.945 $.00 $214,459.84

1031 550-3436     SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 SLOPEEA  2.000 4.000

 1160.000 .000

 

 

4.000 $.00 $4,640.00

9080 318-3000     AGGR SURF CRS TN  .000 1,018.880

 18.500 .000

                                                            

                                                            

1,018.880 $.00 $18,849.28

Category Amount: $0.00 $292,296.00

Project Total Amount: $1,542,259.12 $25,173,643.07


